Grantee: Franklin County, OH
Grant: B-08-UN-39-0003
October 1, 2011 thru December 31, 2011 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-UN-39-0003

Grantee Name: Contract End Date: Review by HUD:
Franklin County, OH 03/24/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$5,439,664.00 Active Amanda King

Estimated PI/RL Funds:
$1,968,815.00

Total Budget:
$7,408,479.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

The County selected the Northland and Westland neighborhoods for NSP funding based primarily on the program&rsquos standard for
greatest need and secondarily on neighborhoods that have strong enough housing markets to warrant those investments. The specific
reasons the Northland neighborhood (Clinton township) was selected are: (1) it was assessed as the County neighborhood with the greatest
need owing to the highest percentage of census tracts receiving a score of 10 under HUD&rsquos foreclosure and abandonment risk index
(15 out of 21 census tracts); (2) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties)
Northland ranked 5th in terms of the greatest percentage of home foreclosures; (3) In a review of the 30 County villages, townships and cities
(with a minimum of 1,000 residential properties) Northland ranked 6th in terms of the highest percentage of homes financed by a subprime
related loan; (4) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Northland ranked
17th in terms of the County identifying the area likely facing the most significant increase in the rate of home foreclosures; (5) In a review of
the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Northland ranked 5th in terms of Sheriff&rsquos
sold properties. In comparison, the median sales price countywide rose by 9%; the idea that this is a potential &ldquotipping point&rdquo
neighborhood and a strategic infusion of funding could save/leverage hundreds of thousands in home values. The specific reasons the
Westland neighborhood (Prairie township) was selected are: (1) the Westland tracts under consideration received scores of 8 under
HUD&rsquos foreclosure and abandonment risk index; (2) In a review of the 30 County villages, townships and cities (with a minimum of 1,000
residential properties) Westland ranked 9th in terms of the greatest percentage of home foreclosures; (3) In a review of the 30 County villages,
townships and cities (with a minimum of 1,000 residential properties) Westland ranked 13th in terms of the highest percentage of homes
financed by a subprime related loan; (4) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential
properties) Westland ranked 22nd in terms of the County identifying the area likely facing the most significant increase in the rate of home
foreclosures; (5) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Westland ranked
10th in terms of Sheriff&rsquos sold properties. Appreciation of housing values - during the period of January 2006 through March 2008, the
median single-family sales price was $103,000, representing an increase of 8% from five years ago speaking to its still
desirability/marketability. In regards to meeting the NSP requirement that the County expend at least 25% of its allocation to benefit individuals
that don&rsquot exceed the 50% of area median income threshold: the County will be meeting this standard by funding a Rebuilding Lives
/Continuum of care project because 1) the opportunity to assist the County&rsquos most neediest citizens &ndash its homeless community; 2)
cost effectiveness &ndash by stabilizing the lives of these individuals through sheltering them it mitigates the demands they would otherwise
placed on County social systems (i.e

Areas of Greatest Need:

. health care, police etc.) Demands that according to HUD equate to an outlay of $40,000 per individual, per year and 3) assist the current
Continuum of Care process by allowing it to incorporate and fund new initiatives (currently almost 95% of all Continuum of Care applications
are comprised of renewals.)

Distribution and and Uses of Funds:
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Definitions and Descriptions:

Low Income Targeting:

As stated above in activity (NSP &ndash 4a), $1,375,000 to Habitat for Humanity for acquisition, disposition, direct homeownership

assistance, eligible rehabilitation, reconstruction, and preservation activities and housing counseling o house individuals/families with incomes

at or below 50% of the area median income.

Acquisition and Relocation:

Public Comment:

Bids came in at a low enough price that Habitat for Humanity was able to add an additional (a tenth) unit to the plan - 368 Robinwood.

Overall This Report Period
Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $0.00

$1,157,076.28
$1,157,076.28

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $1,782,346.85
Match Contributed $0.00

Progress Toward Required Numeric Targets

To Date
$7,531,278.10

$5,439,664.00
$5,439,664.00

$3,889,800.46
$3,889,800.46

$0.00
$0.00
$3,635,646.99
$0.00

Requirement Required
Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)

Minimum Non-Federal Match $0.00

Limit on Public Services $815,949.60

Limit on Admin/Planning $543,966.40

Limit on State Admin $0.00
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target

NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$1,359,916.00

To Date

0.00%
0.00%

$0.00
$0.00
$131,793.00
$131,793.00

Actual

$1,874,863.00
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To date, 23 homes have been completed (rehab and reconstruction); 2 homes are still under construction; and 5
homes are on hold until Spring 2012, but are coming soon. In addition, a total of 12 properties have sold or are

under contract at this time.

Project Summary

Project #, Project Title

NSP P-1-b, Purchase Rehab HOH Westland

NSP - 6, Habitat for Humanity

NSP P-1-A, Purchase Rehab CHP Northland

NSP P-1-C, Purchase Rehab MORPC Westland

NSP P-3, Demolition

NSP P-4-b, Redevelopment - 25% setaside - Edgehill
NSP P-5, Administration

NSP-P-4-A, Redevelopment-25% setaside Maryhaven

bckt, bucketproject

This Report Period

Program Funds
Drawdown

$113,924.50
$228,698.87
$618,993.00
$195,459.91
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$1,020,000.00 $809,007.99
$1,375,000.00 $695,940.23
$1,859,254.00 $1,595,003.79
$960,000.00 $564,438.45
$93,617.00 $93,617.00
$0.00 $0.00
$131,793.00 $131,793.00
$0.00 $0.00
$0.00 $0.00
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Activities

Grantee Activity Number: 1b HOTH 45 Evergreen Terrace Rehab

Activity Title: rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

06/03/2010 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Homes on the Hill

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $180,640.00

Total Budget $0.00 $180,640.00

Total Obligated $0.00 $180,640.00

Total Funds Drawdown $77,868.00 $102,028.00
Program Funds Drawdown $77,868.00 $102,028.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $40,303.00 $102,028.00

Homes on the Hill $40,303.00 $102,028.00
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This property was completed in October 2011 and is now on the market.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
#Energy Star Replacement Windows 4

Cumulative Actual Total / Expected
Total
171

4/1
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#Additional Attic/Roof Insulation 1 1/1
#Efficient AC added/replaced 1 1/1
#Replaced thermostats 1 171
#Replaced hot water heaters 1 11
#Light Fixtures (indoors) replaced 8 8/1
#Light fixtures (outdoors) replaced 2 2/1
#Refrigerators replaced 1 11
#Low flow toilets 1 11
#Low flow showerheads 1 1/1
#Units with bus/rail access 1 1/1
#Units exceeding Energy Star 1 1/1
#Sites re-used 1 1/1
#Units ¢ other green 1 11
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 1/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Neighborhood Stabilization Program $141,640.00
Total Other Funding Sources $0.00
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Grantee Activity Number: NSP - 1b HOTH 59 Maple Dr. Rehab

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP P-1-b Purchase Rehab HOH Westland

Projected Start Date: Projected End Date:

06/03/2010 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Homes on the Hill

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $189,956.00

Total Budget $0.00 $189,956.00

Total Obligated $0.00 $189,956.00

Total Funds Drawdown $10,101.00 $154,897.00
Program Funds Drawdown $10,101.00 $154,897.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $10,532.00 $154,897.00

Homes on the Hill $10,532.00 $154,897.00
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home remains on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1
#Energy Star Replacement Windows 4 16/2
#Additional Attic/Roof Insulation 0 1/1
#High efficiency heating plants 0 1/1
7
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#Efficient AC added/replaced 0 11
#Replaced thermostats 1 3/1
#Replaced hot water heaters 1 3/1
#Light Fixtures (indoors) replaced 4 16/12
#Light fixtures (outdoors) replaced 2 5/2
#Refrigerators replaced 1 3/1
#Dishwashers replaced 1 2/1
#Low flow toilets 1 5/2
#Low flow showerheads 1 52
#Units with bus/rail access 1 3/1
#Units deconstructed 0 0/1
#Units ¢ other green 1 3/1
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 3/1
# of Singlefamily Units 1 3/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Neighborhood Stabilization Program $180,956.00
Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1726 Sale Rd. Acq
CHP 1726 Sale Rd. Acq

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $17,180.00
$0.00 $17,180.00
$0.00 $17,180.00
$0.00 $17,179.82
$0.00 $17,179.82
$0.00 $0.00
$0.00 $0.00
$17,179.82 $17,179.82
$17,179.82 $17,179.82
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1726 Sale Rd. New Constr
CHP 1726 Sale Rd. New Const

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$39,506.00

$39,506.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$167,255.01
$167,255.01

$189,609.00
$153,963.86

$153,963.86
$0.00

$0.00
$153,963.86
$153,963.86

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units ¢, other green

Total
0

0
0
0

11

Cumulative Actual Total / Expected
Total
2/1

2/1
1/1
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Amount

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1728 Case Rd. Aqc.
CHP 1728 Case Rd. Acqg.

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:
12/15/2011

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $32,401.00
$0.00 $32,401.00
$0.00 $32,401.00
$0.00 $32,400.50
$0.00 $32,400.50
$0.00 $0.00
$0.00 $0.00
$32,400.50 $32,400.50
$32,400.50 $32,400.50
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:
This home sold in 2011.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

Address City
1728 Case Rd Columbus

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Ohio 43224- Match / N
Amount

14
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1728 Case Rd. New Construct
CHP 1728 Case Rd. New Constuct

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:
12/15/2011

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $244,293.74
$0.00 $244,293.74
$0.00 $207,688.00
$134,954.00 $165,752.45
$134,954.00 $165,752.45
$0.00 $0.00

$0.00 $0.00
$30,798.45 $165,752.45
$30,798.45 $165,752.45
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:
This home sold in 2011.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units ¢, other green

Total
0

0
0
0

15

Cumulative Actual Total / Expected
Total
4/1

4/1
2/1
2/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City County
1728 Case Rd Columbus

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/1

2/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00
State Zip Status / Accept
Ohio 43224- Match / N
Amount

16
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Grantee Activity Number: NSP 1-A CHP 1774 Audrey Rd. Acqusition
Activity Title: CHP 1774 Audrey Acq

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LMMI Columbus Housing Partnership
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $43,499.00
Total Budget $0.00 $43,499.00
Total Obligated $0.00 $43,499.00
Total Funds Drawdown $0.00 $43,498.15
Program Funds Drawdown $0.00 $43,498.15
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $43,498.15 $43,498.15
Columbus Housing Partnership $43,498.15 $43,498.15
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland Neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$37,500.00

$0.00
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Grantee Activity Number: NSP 1-A CHP 1774 Audrey Rehab

Activity Title: CHP 1774 Audrey Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-A

Projected Start Date:

07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $91,823.06
$0.00 $91,823.06
$0.00 $80,307.00
$20,311.00 $79,853.03
$20,311.00 $79,853.03
$0.00 $0.00
$0.00 $0.00
$0.00 $79,853.03
$0.00 $79,853.03
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This home is under contract for sale.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Replaced thermostats 0
#Replaced hot water heaters 0

19

Cumulative Actual Total / Expected
Total
2/1

10/4
2/1
2/1
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#Light Fixtures (indoors) replaced 0 12/8
#Light fixtures (outdoors) replaced 0 4/2
#Refrigerators replaced 0 2/1
#Low flow toilets 0 4/1
#Low flow showerheads 0 3/1
#Units with bus/rail access 0 2/1
#Sites re-used 0 2/1
#Units ¢ other green 0 2/1
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Neighborhood Stabilization Program $86,306.00
Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
02/01/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1805 Audrey Ave. Acq.
CHP - Northland Acqg/Rehab/Res

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

07/31/2009

Completed Activity Actual End Date:
08/01/2010

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $34,641.00
$0.00 $34,641.00
$0.00 $34,641.00
$0.00 $34,641.00
$0.00 $34,641.00
$0.00 $0.00
$0.00 $0.00
$34,641.00 $34,641.00
$34,641.00 $34,641.00
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland Neighborhood in Franklin County, Ohio

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
1 2/1
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1805 Audrey Rd

This Report Period

Mod
0

0

City
Columbus

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Total

County

1/1
11

Cumulative Actual Total / Expected

Low Mod
0/0 0/1
0/0 0/1

State
Ohio

Total Low/Mod%

1/1 0.00
0/1 0
Zip Status / Accept
43224- Match / N
Amount
$32,500.00
$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1805 Audrey New Construction
CHP 1805 Audrey New con

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:
12/15/2011

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $177,859.76
$0.00 $177,859.76
$0.00 $208,566.00
$131,991.00 $161,382.96
$131,991.00 $161,382.96
$0.00 $0.00

$0.00 $0.00

$0.00 $161,382.96
$0.00 $161,382.96
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This home sold in December 2011.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units ¢, other green

Total
2

1
1
1
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Cumulative Actual Total / Expected
Total
4/1

3/1
2/1
2/1
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
1805 Audrey Rd Columbus

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected

Total

2/1
2/1

Cumulative Actual Total / Expected

Low
0/0

0/0

State
Ohio

Mod
1/1

1/1

Total Low/Mod%

1/1 100.00
1/1 100.00
Zip Status / Accept

43224-3515 Match/N

Amount

$210,707.00

$0.00
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Grantee Activity Number: NSP 1-A CHP 1929 Ward East Acq

Activity Title: CHP 1929 Ward east Acq

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Columbus Housing Partnership

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $19,084.00

Total Budget $0.00 $19,084.00

Total Obligated $0.00 $19,084.00

Total Funds Drawdown $0.00 $19,083.75
Program Funds Drawdown $0.00 $19,083.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $19,083.75 $19,083.75

Columbus Housing Partnership $19,083.75 $19,083.75
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

25

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$17,250.00

$0.00
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Grantee Activity Number: NSP 1-A CHP 1929 Ward Rd. East New
Construction

Activity Title: CHP 1929 Ward Rd. East New Construction

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP P-1-A Purchase Rehab CHP Northland

Projected Start Date: Projected End Date:

07/20/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Columbus Housing Partnership

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $173,988.05

Total Budget $0.00 $173,988.05

Total Obligated $0.00 $190,343.00

Total Funds Drawdown $39,543.00 $160,401.69
Program Funds Drawdown $39,543.00 $160,401.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($829.00) $160,401.69

Columbus Housing Partnership ($829.00) $160,401.69
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This home is still on the market. An incorrect expenditure was entered in the previous reporting period.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 2/1
#Low flow showerheads 0 2/1
#Units with bus/rail access 0 1/1
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#Units ¢ other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

1/1

Cumulative Actual Total / Expected
Total
1/1

1/1

Amount

$191,517.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1929 Ward Rd. West Acq.
CHP 1929 Ward rd. West Acq.

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:
12/15/2011

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $19,084.00
$0.00 $19,084.00
$0.00 $19,084.00
$0.00 $19,083.75
$0.00 $19,083.75
$0.00 $0.00
$0.00 $0.00
$19,083.75 $19,083.75
$19,083.75 $19,083.75
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This home was sold in 2011.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
1 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
29
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
1937 Ward

Mod
1

1

City
Columbus

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

1/1
11

Cumulative Actual Total / Expected

Low Mod
0/0 1/1
0/0 1/1

State
Ohio

Total Low/Mod%

1/1 100.00
11 100.00
Zip Status / Accept
43224- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 1929 Ward Rd. West New Constr
CHP 1929 Ward Rd. West New Cons

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

12/15/2011

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$40,372.00

$40,372.00
$0.00

$0.00
$829.00
$829.00

$0.00

To Date
$266,298.66
$266,298.66

$190,343.00
$180,283.69

$180,283.69
$0.00

$0.00
$180,283.69
$180,283.69

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:
This home sold in August 2011.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units ¢, other green

Total
2

2
1
1
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Cumulative Actual Total / Expected
Total
6/1

6/1
31
3/1
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
1937 Ward Columbus

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
311

31

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 2/1 2/1 100.00
0/0 2/1 2/1 100.00
State Zip Status / Accept
Ohio 43224- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A chp 2995 Woodland Ave . New Con
CHP 2995 Woodland Ave. New Con

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Oct 1 thru Dec 31, 2011 To Date
N/A $179,161.14
$0.00 $179,161.14
$0.00 $207,300.00
$133,077.00 $162,074.89
$133,077.00 $162,074.89
$0.00 $0.00

$0.00 $0.00

$0.00 $162,068.89
$0.00 $162,068.89
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This home is still on the market.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units ¢, other green

Total
2

2
1
1
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Cumulative Actual Total / Expected
Total
4/1

4/1
2/1
2/1
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/1

2/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 2995 Woodland Ave. Acq
CHP 2995 Woodland Ave. Acq.

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$19,966.56
$19,966.56

$0.00

To Date
$19,967.00
$19,967.00

$19,967.00
$19,966.56

$19,966.56
$0.00

$0.00
$19,966.56
$19,966.56

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total
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Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected

Total
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# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1
11

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

NSP 1-A CHP 3727 Walford Rd. South Acq
CHP 3727 Walford Rd. South Acq,

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $9,045.00
Total Budget $0.00 $9,045.00
Total Obligated $0.00 $9,045.00
Total Funds Drawdown $0.00 $9,045.00
Program Funds Drawdown $0.00 $9,045.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $9,045.00 $9,045.00
Columbus Housing Partnership $9,045.00 $9,045.00
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total
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Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected

Total
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# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1
11

Amount
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Grantee Activity Number: NSP 1-A CHP 3727 Walford St North New

Construct
Activity Title: CHP 3727 Walford Street North New Construct
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP P-1-A Purchase Rehab CHP Northland
Projected Start Date: Projected End Date:
07/20/2010 08/31/2010
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LMMI Columbus Housing Partnership
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $185,419.42
Total Budget $0.00 $185,419.42
Total Obligated $0.00 $190,575.00
Total Funds Drawdown $40,128.00 $171,865.34
Program Funds Drawdown $40,128.00 $171,865.34
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $171,865.34
Columbus Housing Partnership $0.00 $171,865.34
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This home is still on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 1 5/1
#Low flow showerheads 1 5/1
#Units with bus/rail access 1 3/1
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#Units ¢ other green 1

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3/1

Cumulative Actual Total / Expected
Total
31

3/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 3727 Walford Street North Acq
CHP 3727 Walford Street North Acq

Activity Status:
Under Way
Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$9,046.00
$9,046.00

$0.00

To Date
$9,046.00
$9,046.00
$9,046.00
$9,046.00

$9,046.00
$0.00

$0.00
$9,046.00
$9,046.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

41

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected

Total

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1
11

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Columbus Housing Partnership

Match Contributed

Activity Description:

NSP 1-A CHP 3727 Walford Street South New Cons
CHP 3727 Walford Street South New Construct

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Columbus Housing Partnership

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$39,111.00

$39,111.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$169,208.16
$169,208.16
$190,576.00
$155,481.35

$155,481.35
$0.00

$0.00
$155,481.35
$155,481.35

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

This home is still on the market.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Units ¢, other green

Total
2

2
1
1

43

Cumulative Actual Total / Expected
Total
6/1

6/1
31
3/1
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
311

31

Amount

a4
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-b

Projected Start Date:
02/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Homes on the Hill

Match Contributed

Activity Description:

NSP 1-b HOTH 411 Buena Vista Acq

HOTH ac/reh/res

Activity Status:

Under Way
Project Title:

Purchase Rehab HOH Westland
Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Homes on the Hill

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$46,900.00
$46,900.00

$0.00

To Date

$49,550.00
$49,550.00
$49,550.00
$46,900.00

$46,900.00
$0.00

$0.00
$46,900.00
$46,900.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland Neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

45

Cumulative Actual Total / Expected
Total
3/1

Cumulative Actual Total / Expected

Total
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# of Housing Units 1 2/1
# of Singlefamily Units 1 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 1/1 0.00
# Owner Households 0 0 0 0/0 0/1 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $49,550.00

Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Homes on the Hill

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

NSP 1-B HOTH 411 Buena Vista Rehab

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:

Homes on the Hill

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$8,660.50

$8,660.50
$0.00

$0.00
$1,567.19
$1,567.19

$0.00

To Date
$103,532.00

$103,532.00

$103,532.00
$93,273.99

$93,273.99
$0.00

$0.00
$93,273.99
$93,273.99

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This homes remains on the market.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
#Energy Star Replacement Windows 4
#Replaced thermostats 1
#Replaced hot water heaters 1

a7

Cumulative Actual Total / Expected
Total
3/1

12/4
2/1
2/1
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#Light Fixtures (indoors) replaced 4 13/8
#Light fixtures (outdoors) replaced 1 5/2
#Refrigerators replaced 1 3/1
#Low flow toilets 1 5/1
#Low flow showerheads 1 4/1
#Units with bus/rail access 1 31
#Sites re-used 1 3/1
#Units ¢ other green 1 3/1
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 3/1
# of Singlefamily Units 1 3/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Neighborhood Stabilization Program $94,532.00
Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-b

Projected Start Date:
02/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Homes on the Hills, Inc.

Match Contributed

Activity Description:

NSP 1-b HOTH 45 Evergreen Terr Acq
Homes on the Hills ac/reh/res

Activity Status:

Under Way

Project Title:

Purchase Rehab HOH Westland
Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Homes on the Hills, Inc.

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$49,900.00
$49,900.00

$0.00

To Date
$52,700.00
$52,700.00

$52,700.00
$49,900.00

$49,900.00
$0.00

$0.00
$49,900.00
$49,900.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland Neighborhood, Franklin County, Ohio

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

49

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected

Total
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# of Housing Units 1 2/1
# of Singlefamily Units 1 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 1/1 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $52,700.00

Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-b

Projected Start Date:
02/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Homes on the Hill

Match Contributed

Activity Description:

NSP 1-b HOTH 57 Evergreen Terr Acq

HOTH ac/reh/res

Activity Status:

Under Way
Project Title:

Purchase Rehab HOH Westland
Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Homes on the Hill

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$53,000.00
$53,000.00

$0.00

To Date

$55,685.00
$55,685.00
$55,685.00
$53,000.00

$53,000.00
$0.00

$0.00
$53,000.00
$53,000.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

51

Cumulative Actual Total / Expected
Total
3/1

Cumulative Actual Total / Expected

Total
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# of Housing Units 1 3/1
# of Singlefamily Units 1 3/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 1/1 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $55,685.00

Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-b

Projected Start Date:
02/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Homes on the Hill

Match Contributed

Activity Description:

NSP 1-b HOTH 59 Maple Drive Acq
Homes on the Hill ac/reh/res

Activity Status:

Under Way
Project Title:

Purchase Rehab HOH Westland
Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Homes on the Hill

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$47,131.00
$47,131.00

$0.00

To Date
$50,062.00
$50,062.00

$50,062.00
$47,131.00

$47,131.00
$0.00

$0.00
$47,131.00
$47,131.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland Neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total

53

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected

Total

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Housing Units 1 2/1
# of Singlefamily Units 1 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 1/1 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $50,062.00

Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-b

Projected Start Date:
02/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Homes on the Hill

Match Contributed

Activity Description:

NSP 1-b HOTH 93 Lawrence Ave Acq

HOTH ac/reh/res

Activity Status:

Under Way
Project Title:

Purchase Rehab HOH Westland
Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Homes on the Hill

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$46,900.00
$46,900.00

$0.00

To Date
$49,615.00
$49,615.00

$49,615.00
$46,900.00

$46,900.00
$0.00

$0.00
$46,900.00
$46,900.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

55

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected

Total
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# of Housing Units 1 2/1
# of Singlefamily Units 1 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 1/1 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $49,615.00

Total Other Funding Sources $0.00
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Grantee Activity Number: NSP 1-b HOTH 93 Lawrence ave. Rehab

Activity Title: rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

Activity Status:

Under Way

Project Title:

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Homes on the Hill

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $137,203.00

Total Budget $0.00 $137,203.00

Total Obligated $0.00 $137,203.00

Total Funds Drawdown $9,018.50 $110,002.50
Program Funds Drawdown $9,018.50 $110,002.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $9,011.50 $110,002.50

Homes on the Hill $9,011.50 $110,002.50
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home remains on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/1
#Energy Star Replacement Windows 0 10/4
#Replaced hot water heaters 0 2/1
#Light Fixtures (indoors) replaced 0 10/8
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#Light fixtures (outdoors) replaced 0 3/2
#Refrigerators replaced 0 2/1
#Low flow toilets 0 4/1
#Low flow showerheads 0 4/1
#Units with bus/rail access 0 2/1
#Sites re-used 0 2/1
#Units ¢ other green 0 2/1
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Neighborhood Stabilization Program $128,203.00
Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-C

Projected Start Date:
08/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

NSP 1-C MORPC 19 Lawrence Ave. Acq

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:

Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$62,706.00
$62,706.00

$0.00

To Date
$62,706.00
$62,706.00

$62,706.00
$62,706.00

$62,706.00
$0.00

$0.00
$62,706.00
$62,706.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

59

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected

Total
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# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/1
2/1

Amount

60
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

NSP 1-C MORPC 301 Oxley Ave. Acq

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

12/15/2011

Responsible Organization:

Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$49,435.00
$49,435.00

$0.00

To Date

$49,435.00
$49,435.00
$49,435.00
$49,435.00

$49,435.00
$0.00

$0.00
$49,435.00
$49,435.00

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This activity's funds were expended in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
1

This Report Period
Total

61

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
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# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 1 0
Activity Locations
Address City
301 Oxley Columbus

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1
11

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
1 1/0 0/1 1/1 100.00
County State Zip Status / Accept
Ohio 43228- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

NSP 1-C MORPC 4621 Henley Acq

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011 To Date
N/A $63,403.00
$0.00 $63,403.00
$0.00 $63,403.00
$0.00 $63,403.00
$0.00 $63,403.00
$0.00 $0.00
$0.00 $0.00
$63,403.00 $63,403.00
$63,403.00 $63,403.00
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

These expenditures were completed in a previous quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

NSP 1-C MORPC 4918 Annhurst Acq

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011 To Date
N/A $75,382.00
$0.00 $75,382.00
$0.00 $75,382.00
$0.00 $75,382.00
$0.00 $75,382.00
$0.00 $0.00
$0.00 $0.00
$75,382.00 $75,382.00
$75,382.00 $75,382.00
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

These expenditures were completed in a previous quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

NSP 1-C MORPC 54 Lennox Acq

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011 To Date
N/A $42,875.00
$0.00 $42,875.00
$0.00 $42,875.00
$0.00 $42,875.00
$0.00 $42,875.00
$0.00 $0.00
$0.00 $0.00
$42,875.00 $42,875.00
$42,875.00 $42,875.00
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

These expenditures were completed in a previous quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

NSP 1-C MORPC 54 Lennox Ave. Rehab.

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2011 To Date
N/A $115,207.00
$0.00 $115,207.00
$0.00 $115,207.00
$13,852.00 $19,571.59
$13,852.00 $19,571.59
$0.00 $0.00

$0.00 $0.00
$19,571.59 $19,571.59
$19,571.59 $19,571.59
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home is still under construction.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1b HOTH 57 Evergreen Terrace Rehab

Activity Title: rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Homes on the Hill

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:

Homes on the Hill

Oct 1 thru Dec 31, 2011 To Date
N/A $151,057.00
$0.00 $151,057.00
$0.00 $151,057.00
$8,276.50 $104,975.50
$8,276.50 $104,975.50
$0.00 $0.00

$0.00 $0.00
$22,840.50 $104,975.50
$22,840.50 $104,975.50
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home remains on the market.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
#Energy Star Replacement Windows 0
#Replaced thermostats 0
#Replaced hot water heaters 0
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#Light Fixtures (indoors) replaced 0 8/7
#Light fixtures (outdoors) replaced 0 3/2
#Refrigerators replaced 0 171
#Low flow toilets 0 4/1
#Low flow showerheads 0 2/1
#Units with bus/rail access 0 2/1
#Sites re-used 0 2/1
#Units ¢ other green 0 2/1
This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Neighborhood Stabilization Program $142,057.00
Total Other Funding Sources $0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP - 6

Projected Start Date:
07/30/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Habitat for Humanity

Match Contributed

Activity Description:

NSP 6 Habitat 1939 Willow Run Acq

Activity Status:

Planned

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:
10/26/2011

Responsible Organization:

Habitat for Humanity

Oct 1 thru Dec 31, 2011 To Date
N/A $74,123.49
$0.00 $74,123.49
$0.00 $74,123.49
$0.00 $74,123.49
$0.00 $74,123.49
$0.00 $0.00
$0.00 $0.00
$74,123.49 $74,123.49
$74,123.49 $74,123.49
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:
Grove City, Ohio.

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
1 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
1939 Willow Run

This Report Period

Mod
0

0

City
Columbus

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

1/1
11

Cumulative Actual Total / Expected

Low Mod
1/1 0/0
1/1 0/0

State
Ohio

Total Low/Mod%

1/1 100.00
11 100.00
Zip Status / Accept
43123- Match / N
Amount
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Grantee Activity Number: NSP 6 Habitat 1939 Willow Run Rehab
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/30/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $61,476.51

Total Budget $0.00 $61,476.51

Total Obligated $0.00 $61,476.51

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Habitat for Humanity $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Grove City, Ohio.

Activity Progress Narrative:

This home was sold in October 2011. A lump sum invoice is expected in early 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/1
#Energy Star Replacement Windows 4 8/6
#Replaced thermostats 1 2/1
#Replaced hot water heaters 1 2/1
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

R R R R R NN R N ®

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

16/8
4/2
2/1
4/1
4/1
2/1
2/1
2/1
2/1
2/0

Cumulative Actual Total / Expected

Low
11

1/1

Total
2/1

2/1

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 11 100.00
0/0 11 100.00

Amount
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Grantee Activity Number: NSP 6 Habitat 3180 Valleywood rehab
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $76,176.03

Total Budget $0.00 $76,176.03

Total Obligated $0.00 $76,176.03

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Habitat for Humanity $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

City of Columbus.

Activity Progress Narrative:

This activity is expected to begin construction in Spring 2012.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 3208 Valleywood Acq
Activity Title:

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/30/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $35,073.45

Total Budget $0.00 $35,073.45

Total Obligated $0.00 $35,073.45

Total Funds Drawdown $0.00 $35,073.45
Program Funds Drawdown $0.00 $35,073.45
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $35,073.45 $35,073.45

Habitat for Humanity $35,073.45 $35,073.45
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Grove City, Ohio.

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP - 6

Projected Start Date:
07/21/2010

Benefit Type:

NSP 6 Habitat 526 Pierce Road New Con
Habitat 526 Pierce Road New Con

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $111,133.59
Total Budget $0.00 $111,133.59
Total Obligated $0.00 $111,133.59
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Habitat for Humanity $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

This home was sold in October 2011. A lump sum invoice is expected in early 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 2 2/1
#Low flow showerheads 2 2/1
#Units exceeding Energy Star 1 11
#Sites re-used 1 1/1
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#Units ¢ other green 1 11

# ELI Households (0-30% AMI) 1 1/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 1 11

# of Singlefamily Units 1 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 1/1 0/0 1/1 100.00
# Owner Households 1 0 1 11 0/0 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP 6 Habitat 673 Ross Rd. Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Habitat for Humanity

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Oct 1 thru Dec 31, 2011 To Date
N/A $74,652.71
$0.00 $74,652.71
$0.00 $74,652.71
$74,652.71 $74,652.71
$74,652.71 $74,652.71
$0.00 $0.00
$0.00 $0.00
$74,652.71 $74,652.71
$74,652.71 $74,652.71
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/1
#Energy Star Replacement Windows 4 12/1
#Replaced thermostats 1 2/1
#Replaced hot water heaters 1 2/1
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#Light Fixtures (indoors) replaced 5 13/1
#Light fixtures (outdoors) replaced 2 4/1
#Refrigerators replaced 1 2/1
#Low flow toilets 2 4/1
#Low flow showerheads 2 4/1
#Units exceeding Energy Star 1 2/1
#Sites re-used 1 2/1
#Units ¢ other green 1 2/1
# ELI Households (0-30% AMI) 1 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 2/1
# of Singlefamily Units 1 2/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/1 0/0 2/1 100.00
# Owner Households 0 0 0 2/1 0/0 2/1 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP 6 Habitat 676 Erickson Rehab
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/21/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $137,809.21

Total Budget $0.00 $137,809.21

Total Obligated $0.00 $137,809.21

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Habitat for Humanity $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

City of Whitehall.

Activity Progress Narrative:

This home was sold in December 2011. A lump sum invoice is expected in early 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/1
#Energy Star Replacement Windows 4 4/1
#Replaced thermostats 1 11
#Replaced hot water heaters 1 171
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#Light Fixtures (indoors) replaced 8 8/1
#Light fixtures (outdoors) replaced 2 2/1
#Refrigerators replaced 1 1/1
#Low flow toilets 2 2/1
#Low flow showerheads 2 2/1
#Units exceeding Energy Star 1 171
#Sites re-used 1 1/1
#Units ¢ other green 1 1/1
# ELI Households (0-30% AMI) 1 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 1/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 11 0/0 11 100.00
# Owner Households 1 0 1 1/1 0/0 1/1 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP 6 Habitat 824 Rosemore Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Habitat for Humanity

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Oct 1 thru Dec 31, 2011 To Date
N/A $81,095.99
$0.00 $81,095.99
$0.00 $81,095.99
$81,095.99 $81,095.99
$81,095.99 $81,095.99
$0.00 $0.00
$0.00 $0.00
$81,095.99 $81,095.99
$81,095.99 $81,095.99
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1
#Energy Star Replacement Windows 5 17/1
#Replaced thermostats 1 3/1
#Replaced hot water heaters 1 3/1
87

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Light Fixtures (indoors) replaced 10 26/1
#Light fixtures (outdoors) replaced 2 6/1
#Refrigerators replaced 1 3/1
#Low flow toilets 1 5/1
#Low flow showerheads 2 6/1
#Units exceeding Energy Star 1 3/1
#Sites re-used 1 2/1
#Units ¢ other green 1 3/1
# ELI Households (0-30% AMI) 1 2/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 3/1
# of Singlefamily Units 1 3/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/1 0/0 2/1 100.00
# Owner Households 0 0 0 2/1 0/0 2/1 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP 6-A Habitat 526 Pierce Acq
Activity Title:

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

05/24/2010 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $24,466.41

Total Budget $0.00 $24,466.41

Total Obligated $0.00 $24,466.41

Total Funds Drawdown $0.00 $24,466.41
Program Funds Drawdown $0.00 $24,466.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $24,466.41 $24,466.41

Habitat for Humanity $24,466.41 $24,466.41
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

526 Pierce, Whitehall, Ohio

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$24,900.00

$0.00
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Grantee Activity Number: NSP 6-a Habitat 824 Rosemore Acq
Activity Title:

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

05/24/2010 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $54,504.01

Total Budget $0.00 $54,504.01

Total Obligated $0.00 $54,504.01

Total Funds Drawdown $0.00 $54,504.01
Program Funds Drawdown $0.00 $54,504.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $54,504.01 $54,504.01

Habitat for Humanity $54,504.01 $54,504.01
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

824 Rosemore, Whitehall, Ohio 43213

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

1/1 0/0 1/1 100.00
1/1 0/0 1/1 100.00
Amount
$55,000.00
$0.00
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Grantee Activity Number: NSP 6a Habitat 368 Robinwood Acq
Activity Title:

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

12/09/2010 04/29/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $62,649.83

Total Budget $0.00 $62,649.83

Total Obligated $0.00 $62,649.83

Total Funds Drawdown $0.00 $62,649.83
Program Funds Drawdown $0.00 $62,649.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $62,649.83 $62,649.83

Habitat for Humanity $62,649.83 $62,649.83
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

City of Whitehall.

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6a Habitat 368 Robinwood Rehab
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

12/09/2010 04/29/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 12/15/2011

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $72,950.17

Total Budget $0.00 $72,950.17

Total Obligated $0.00 $72,950.17

Total Funds Drawdown $72,950.17 $72,950.17
Program Funds Drawdown $72,950.17 $72,950.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $72,950.17 $72,950.17

Habitat for Humanity $72,950.17 $72,950.17
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

City of Whitehall.

Activity Progress Narrative:

This home was sold in September 2011.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/1
#Energy Star Replacement Windows 4 9/1
#Replaced thermostats 1 2/1
#Replaced hot water heaters 1 2/1
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

B R R RN R RN O

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
368 Robinwood

This Report Period

Mod
0

0

City

Columbus

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

14/1
4/1
2/1
3/1
4/1
2/1
2/1
2/1
2/0

Cumulative Actual Total / Expected

Low
2/1

2/1

Total
2/1

2/1

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 2/1 100.00
0/0 2/1 100.00
State Zip Status / Accept
Ohio 43213- Match / N
Amount
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Grantee Activity Number: NSP 6a Habitat 6517 Roselawn Acq

Activity Title: acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

06/07/2010 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $45,369.77

Total Budget $0.00 $45,369.77

Total Obligated $0.00 $45,369.77

Total Funds Drawdown $0.00 $45,369.77
Program Funds Drawdown $0.00 $45,369.77
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $45,369.77 $45,369.77

Habitat for Humanity $45,369.77 $45,369.77
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$43,146.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP - 6

Projected Start Date:
06/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Habitat for Humanity

Match Contributed

Activity Description:

NSP 6a Habitat 673 Ross Road Acq

acquisition

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Oct 1 thru Dec 31, 2011 To Date
N/A $60,947.29
$0.00 $60,947.29
$0.00 $60,947.29
$0.00 $60,947.29
$0.00 $60,947.29
$0.00 $0.00
$0.00 $0.00
$60,947.29 $60,947.29
$60,947.29 $60,947.29
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
1

This Report Period

Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
673 Ross

Mod
0

0

City
Whitehall

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

This Report Period

Total

County

1/1
11

Cumulative Actual Total / Expected

Low Mod
2/1 0/0
2/1 0/0

State
Ohio

Total Low/Mod%
2/1 100.00

211 100.00

Zip Status / Accept
43213- Match /N

Amount

$62,000.00

$0.00
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Grantee Activity Number: NSP 6a Habitat 676 Erickson Ave. Acq

Activity Title: acquisition

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

06/07/2010 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $16,790.79

Total Budget $0.00 $16,790.79

Total Obligated $0.00 $16,790.79

Total Funds Drawdown $0.00 $16,790.79
Program Funds Drawdown $0.00 $16,790.79
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $16,790.79 $16,790.79

Habitat for Humanity $16,790.79 $16,790.79
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

City of Whitehall.

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$15,238.10

$0.00
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Grantee Activity Number: NSP-1 C MORPC 301 Oxley Rd. Rehab.
Activity Title:

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP P-1-C Purchase Rehab MORPC Westland

Projected Start Date: Projected End Date:

09/15/2010 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 12/15/2011

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Mid-Ohio Regional Planning Commission

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $84,658.00

Total Budget $0.00 $84,658.00

Total Obligated $0.00 $84,658.00

Total Funds Drawdown $0.00 $5,719.59
Program Funds Drawdown $0.00 $5,719.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,719.59 $5,719.59

Mid-Ohio Regional Planning Commission $5,719.59 $5,719.59
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home sold in November 2011. Final expenditures will be drawn in February 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/1
#Energy Star Replacement Windows 4 10/1
#Replaced thermostats 1 11
#Light Fixtures (indoors) replaced 4 10/1
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units ¢, other green

# of Housing Units

# of Singlefamily Units

B R R R RN

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
301 Oxley

Mod
0

0

City

Columbus

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

3/1
2/1
31
3/1
2/1
2/1

Cumulative Actual Total / Expected

Total
2/1

2/1

Cumulative Actual Total / Expected

Low
1/0

1/0

Mod Total Low/Mod%
0/1 11 100.00
0/1 1/1 100.00
State Zip Status / Accept
Ohio 43228- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

NSP-1 C MORPC 407 Postle Blvd. Rehab.

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2011 To Date
N/A $81,769.00
$0.00 $81,769.00
$0.00 $81,769.00
$0.00 $5,719.59
$0.00 $5,719.59
$0.00 $0.00
$0.00 $0.00
$5,719.59 $5,719.59
$5,719.59 $5,719.59
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home is still on the market and has many ADA-compliant features.

Accomplishments Performance Measures

This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 4/1
#Replaced thermostats 0 11
#Replaced hot water heaters 0 171
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#Light Fixtures (indoors) replaced 0 6/1
#Light fixtures (outdoors) replaced 0 1/1
#Low flow toilets 0 1/1
#Low flow showerheads 0 11
#Units with bus/rail access 0 1/1
#Units ¢, other green 0 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1
Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP P-1-C

Projected Start Date:
09/15/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

NSP-1 C MORPC 4621 Henley Ave. Rehab.

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011 To Date
N/A $90,482.00
$0.00 $90,482.00
$0.00 $90,482.00
$34,824.83 $40,544.42
$34,824.83 $40,544.42
$0.00 $0.00
$0.00 $0.00
$40,544.42 $40,544.42
$40,544.42 $40,544.42
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home is still under contructed and is expected to be completed in early 2012.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:
Westland neighboroohd.

Location Description:

NSP-1C MORPC 19 Lawrence Ave. Rehab

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011 To Date
N/A $149,266.00
$0.00 $149,266.00
$0.00 $149,266.00
$132,384.16 $138,103.75
$132,384.16 $138,103.75
$0.00 $0.00

$0.00 $0.00
$138,103.75 $138,103.75
$138,103.75 $138,103.75
$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 1/1

#Energy Star Replacement Windows 0 3/1

#Replaced hot water heaters 0 1/1

#Light Fixtures (indoors) replaced 0 6/1
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#Light fixtures (outdoors) replaced
#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

o O o o o

#Units ¢, other green

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1
11
11
1/1
11

Cumulative Actual Total / Expected
Total
1/1

11

Amount
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Grantee Activity Number: NSP-6 Habitat 3180 Valleywood Acq

Activity Title: NSP-6 Habitat Valleywood

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/12/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $59,423.97

Total Budget $0.00 $59,423.97

Total Obligated $0.00 $59,423.97

Total Funds Drawdown $0.00 $59,423.97
Program Funds Drawdown $0.00 $59,423.97
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $59,423.97 $59,423.97

Habitat for Humanity $59,423.97 $59,423.97
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$60,000.00

$0.00
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Grantee Activity Number: NSP-6 Habitat 4093 Elbern Acq

Activity Title: NSP 6 Habitat 4093 Elbern

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

NSP - 6 Habitat for Humanity

Projected Start Date: Projected End Date:

07/12/2010 08/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Habitat for Humanity

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $33,892.35

Total Budget $0.00 $33,892.35

Total Obligated $0.00 $33,892.35

Total Funds Drawdown $0.00 $33,892.35
Program Funds Drawdown $0.00 $33,892.35
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,892.35 $33,892.35

Habitat for Humanity $33,892.35 $33,892.35
Match Contributed $0.00 $0.00

Activity Description:

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

City of Whitehall

Activity Progress Narrative:

This activity's expenditures were completed in a previous quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$35,000.00

$0.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Mid-Ohio Regional Planning Commission

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

NSP1-C MORPC 4918 Annhurst Rd. Rehab.

Purchase Rehab MORPC Westland

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Mid-Ohio Regional Planning Commission

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$14,398.92

$14,398.92
$0.00

$0.00
$20,118.51
$20,118.51

$0.00

To Date
$103,957.00

$103,957.00

$103,957.00
$20,118.51

$20,118.51
$0.00

$0.00
$20,118.51
$20,118.51

$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

This home is on hold for rehab until Spring 2012.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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